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Part 42, Extensions, paragraphs 221 through 227 of the IAG, specifies the information 
needed for an extension request. The following supporting information is outlined in 
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October 13, 1993 93-RF-11917 

J. K, Hartman 
Assistant Manager 
Transition and Environmental Restoration 
DOE, RFO 

Attn: R. J. Schassburger 

SUPPORTING DOCUMENTATION FOR OPERABLE UNIT (OU) 2 CORRECTIVE MEASURES 
STUDY/FEASIBILITY STUDY (CMS/FS) SCHEDULE EXTENSION REQUEST - NMH-498-93 

At the request of the Depariment of Energy, Rocky flats Office (DOE, RFO), EG&G Rocky 
Flats, Inc. (EG&G Rocky Flats) is providing additional information supporting the 
schedule extension request for the Draft Phase I I  Corrective Measures Study/Feasibility 
Study (CMWFS) Report for Operable Unit (OU) 2. 

This extension request specifically addresses OU 2; OUs 3 and 6 are also subject to the 
same milestone extensions based on the language in the Interagency Agreement (IAG). The 
IAG states in section 1.6.9, paragraph 8: 

"Alternative Analysis Documentation. For each OU, DOE shall submit 
a draft Corrective Measures Study/Feasibility Study (CMSIFS) Report 
in accordance with the schedule requirements stipulated within Table 6 
of this Attachment, or within 90 days of EPA and/or State approval of 
the Final RFI/RI for each OU, in the event the submittal date is not specified 
in Table 6 of this Attachment." 

Operable Units 3 and 6 will not meet the above IAG-scheduled duration due to the 
complexity of the CMS/FS work. 
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If you have questions regarding this matter, please contact W. S. Busby at extension 8509 
or A. L. Primrose at extension 8618, both of Remediation Project Management. 

N. M. Hutchins 
Acting Associate General Manager 
Environmental Restoration Management 
EG&E Rocky Flats, Inc. 

EAD:dmf 

Orig. and 1 cc - J. K. Hartman 

Attachment: 
As Stated 

cc: 
S. R. Grace - DOE,RFO 
A H. Pauole - 'I 
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SUPPORTING INFORMATION 

A. 

6. 

C. 

Extend the milestone date of the Draft Phase I I  CMS/FS Report for OU 2 from November 4, 
1993 to a future date dependent upon the Environmental Protection Agency (EPA) and the 
Colorado Department Health (CDH) rescinding the Stop Work Order for Contaminants of 
Concern (COCs) methodology determination. 

The exact revised milestone date is not defined at this time. EG&G Rocky Flats recommends 
that DOE, RFO request an extension based on the total duration of the CMS/FS work. Based 
on the Five-Year Plan (FY95-FY99) schedule, the duration of the CMWFS  is 719 days. 
The CMS/FS task is scheduled to commence upon submittal of the Draft Baseline Risk 
Assessment in the RFI/RI Report. This duration includes performing all parts of the 
CMS/FS including preparing a Draft and Final Report and three treatability studies. The 
CMS/FS duration may be ,significantly reduced if a determination is made that treatability 
studies are not necessary for OU 2. 

God Causes: 

1. 

2 .  

3 "  

Part 41 Amendment of IAG Agreement 

DOE presented to EPA and CDH the latest Five Year Plan (FY95-FY99). The schedules 
presented in the Five Year Plan extend all the IAG milestones for OU 2. Based on Part 
41, the level of funding presented in the Five Year Plan and the extended schedules 
constitutes an amendment of the IAG. This amendment to the IAG also modifies the IAG 
time duration between submittal of the Final RFI/RI Report and submittal of the Draft 
CMS/FS Report. Section I.B.9, paragraph 8 of the IAG requires that this duration is 
three months. The Five Year Plan schedules amend this requirement and presents a 
new direction in completing IAG schedule requirements. 

Force Majeure - 
RFI/RI Report extension request dated February 26, 1993. The February 26, 1993 
extension request, listed Force Majeure good causes as mobilization delays due to 
increased security resulting from the Persian Gulf War, increased time to get 
subcontractor personnel security clearances, etc. (Ref: R. M. Nelson, Jr. letter to 
Martin Hestmark and Gary Baughman; 93-DOE-02632). 

Not directly applicable, other than as stated in the Draft Phase I I  

A delay caused by another Party's failure to meet any requirement of the IAG. 

The milestone for submittal of the Draft Phase I1 RFI/RI Report for OU 2 of 
March 12, 1993 was not met. A milestone extension request was formally submitted 
by DOE, RFO to EPA and CDH on February 26, 1993 (see reference above). The 
extension request was based on FY92 funding shorffall, FY93 scope increase for 
surficial soil sampling and ER programmatic delays (Delayed field stat?, Categorical 
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Exclusion, Decontamination Pad, Laboratory turnaround, ER procedure development, 
etc.). The extension request was denied by EPA and CDH in a letter received by 
DOE, RFO on March 16, 1993. 

Because the milestone for the Draft Phase I I  RFI/RI Report was not met, all 
downstream milestones are impacted. In particular, the most immediate IAG 
milestone, the milestone for the submittal of the Draft CMS/FS Report, will not be 
met. The downstream impacts are due to the programmatic logical sequencing of ER 
work as detailed in the IAG. For example, the Baseline Risk Assessment (BRA) portion 
of the Draft Phase I1 RFI/RI Report should be complete for work to be performed on the 
CMS/FS Report. J 

4 .  Any other event or series of events mutually agreed to by the Parties as constituting 
good cause. 

DOE, RFO received Stop Work Order regarding Operable Unit Risk Assessment from 
EPA and CDH dated July 21, 1993. EE&G Rocky Flats subsequently received a Stop 
Work Order from DOE, RFO dated August 18, 1993 concerning work on the Operable 
Unit Risk Assessment. The Stop Work Order covered work for the determination of the 
Contaminants of Concern (COCs) for the Baseline Risk Assessment portion of the Phase 
I1 RFI/RI Report. The period of the Stop Work Order is unspecified but is dependent 
upon a decision by €PA and CDH on the methodology to be used for COC determination. 
For OUs 1, 2, and 7 ,  the Stop Work Order is retroactive to June 21, 1993. However, 
OU 2 is currently operating out of compliance of the IAG until such time that the Draft 
Phase II RFI/RI Report is submitted to EPA and CDH. Due to the schedule slippage 
resulting from the Stop Work Order, all downstream milestones will be impacted in a 
similar fashion, such as submittal of the Draft CMS/FS Report, 

D. Any related timetable and deadline or schedule that would be affected if the extension 
were granted. 

As  stated above, all downstream milestones will be impacted if this extension is 
granted. The most immediate milestone that would be affected is the November 4, 1993 
submittal date for the Draft Phase I1 CMS/FS Report. 
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